

Capital Project Timeline (As of October 28, 2008)

Summer 2008	Phase 1: Substantial portion of this phase takes place.
Fall 2008	Phase 2: SED approval, bidding occurs, classroom addition construction begins. Phase 3: Plans submitted to SED.
Spring 2009	Phase 3: SED approval expected, bidding occurs, construction begins.
Summer 2009	HB & MM: Windows replaced. (Phase 1 completed) Phase 2: Renovations/auditorium construction begins. Phase 3: Construction begins.
Fall 2009	Phase 2: Classroom construction completed.
Fall 2010	Phase 2: Auditorium & renovations completed.
Fall 2011	Phase 3: Construction & renovations completed.

The timeline is subject to change. Check back for updates.